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2016 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: 3/15/2016 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather Tuesday 63 Deg cloudy 
• Tomorrow's Forecast: 3/16/16 Wednesday 70 deg Cloudy 
• Number of trucks on site E pond (4) 
• Number of Excavators Operating in E pond Today (2) 
• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(O) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 1 0/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover stockpiling ASH in west end of E pond to dewater, and fusing HOPE pipe in 0 

pond 
• APEX pumping water from ABC&E ponds to 0 pond. 
• Pro Act working on the water treatment plant and receiving material. 
• Moretrench working with HOPE pipe in 0 pond for the well header system. 
• MER confined space team made entry into S1 07 sump basin took pictures for GAl of the 

72" outfall pipe. 
• GAl checking with concrete company on proper mix for flow able fill for the 72" outfall 

pipe and looking over the pictures MER took to have a game plan for tomorrows pour. 
• Mod Space setting working on Glover's office space. 
• Crane Masters working on rails and replacing ties. 
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Cleanup Activities: 

Environmental: 

SAFETY: 
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